

TECHNICAL BULLETIN FROM GLOBAL BUSINESS SYSTEMS

BULLETIN NUMBER GT727, 14 DECEMBER 1994

End of November product release report

This is the Product Release Report for the end of November.

Table A explains items released since the last Product Release Report. Table B explains items which are in the Quality Control process as of 1st December. Table C explains our release intentions.

TABLE A – ITEMS PASSED BY QUALITY CONTROL IN NOVEMBER					
Ref	Description		Date of release	Bulletin number	Comments
835	Global Integrator V2.1		1–Nov–94	GT715	
850			16–Nov–94		Replacement software
84	Windows Workstation V1.1C		3–Nov–94	GT717	See item Error! Reference source not found. on page Error! Bookmark not defined.
845	Autozap run 7044		14–Nov–94	GT718	
811	Asset Register V4.2		15–Nov–94	GT719	
737	DAT tape format System Managers	SCO	24–Nov–94	GT722	
738		AIX			
740		HP/UX			
749	GSM UnixWare		29–Nov–94	GT724	

TABLE B – ITEMS WHICH HAVE ENTERED QUALITY CONTROL BUT HAD NOT BEEN RELEASED AT END OF NOVEMBER		
<i>Ref</i>	<i>Description</i>	<i>Status, Comments and, if possible, predicted release date</i>
807	Apple Workstation Colour TAP	Should be done in December
867	Nominal Ledger V6.1 API	This was released on 2nd December

TABLE C – FUTURE RELEASES PLANNED				
Item	Description	Due in Quality Control	Release Expected	Comments
1	Version 8.1 of: > Global System Manager (part of tranche I) > System Manager for DOS and Novell with DMAM/Btrieve enabled (part of tranche I) > System Manager Novell self-certified (part of tranche I) > Global System Manager PM (part of tranche I) > BOS (part of tranche I) > Global Configurator (part of tranche I) > Global File Converters (part of tranche I) > Global 3000 Speedbase Development (part of tranche II) > Global 3000 SpeedQuery (part of tranche II) > Global 2000 Cobol (tranche III)	Tranche I part A – System Manager for DOS only		The Advance Product Information has been published. We have decided (in November 1994) to split tranche I in two.
		16-Dec-94	25-Jan-94	
		Tranche I part B – System Manager for Unix, Novell and BOS		
		30-Dec-94	25-Jan-95	
		Tranche II		
		27-Jan-95	20-Feb-95	
		Tranche III		
		24-Feb-95	20-Mar-95	
2	Global Connections version 1.0	β test release		This is the start of a major rethink of our Comms software. The existing range will be enhanced and replaced by new modules.
		14-Dec-94	21-Dec-94	
		Final release This awaits feedback from the API and β test		
3	Global System Manager Window Option (GUI).	Version 1.2		
		16-Dec-94	25-Jan-94	
		Subsequent versions		The release dates of a PCWS version have yet to be confirmed.
Timing not confirmed				
4	Novell Accreditation	Summer 1995	n/a	There is an 8 month backlog of tasks awaiting full accreditation in the USA. The self-certified CVs will be released as part of version 8.1 System Manager.
5	Certification of Global System	25-Dec-	6-Jan-95	Some resellers have reported

TABLE C – FUTURE RELEASES PLANNED				
Item	Description	Due in Quality Control	Release Expected	Comments
	Manager under Windows for Workgroups	94		some issues when experimenting with GSM on top of certain Windows for Workgroups configurations. This development will look into these, solve any relatively simple issues and we will then be able to announce availability of GSM on Windows for Workgroups, specifying what restrictions (if any) apply.
6	Apple AUX version 3.1	Dec-94	23-Dec-94	This development will extend the existing Apple port to support V3.1 of AUX.
7	Speedbase Development and System Manager allowing direct Btrieve access. This includes associated Reporter, Global 3000 Application and SPAM developments	API		This development will not be done as a separate version. Instead we will treat it as an enhancement to 8.1. It will allow Speedbase databases to be held as Btrieve files on a Novell server using an NLM database server.
		Timing not confirmed		
		β test release		
		Timing not confirmed		
		Final release		
		Timing not confirmed		
8	Work to interface Global 3000 to the 'Uniman' Manufacturing product.	V4.2 Interface		
		Dec-94	Dec-94	
9	Enhancements/fixes to version 4.2 of Global 3000. These will be released as part of the monthly Autozap procedure.	Batch ii		This batch includes: I miscellaneous changes to Invoice print (ref 94008) II General Ledger Statement Print (ref 94003) III Debtors Customers Enquiry Print (ref 94168) IV Creditors Logged Invoice Enquiry (ref zap 52) V Debtors Cumulative Trans report (ref 94188)
		2-Dec-94	12-Dec-94	
		Batch iii		VI Stock, SOP, POP serial number enquiries (ref 94187) VII Creditors Supplier Enquiry print (ref 94169)
		6-Jan-95	16-Jan-95	
		Batch iv		
		3-Feb-95	13-Feb-95	
10	Global 3000 Asset Register Source V4.2	Source		This development involves packaging the source of Asset Register.
		2-Dec-94	15-Dec-94	
11	Global 2000 Cash Manager version 6.1	β test release		The API was released on 22 June.
		24-Feb-95	6-Mar-95	
		Final release		

TABLE C – FUTURE RELEASES PLANNED				
<i>Item</i>	<i>Description</i>	<i>Due in Quality Control</i>	<i>Release Expected</i>	<i>Comments</i>
		May-95	May-95	
12	Global 2000 Nominal Ledger version 6.1	β test release		See item 867 on page 1. Coding and unit testing will follow on from Global 2000 Cash Manager.
		Timing not confirmed		
		Final release		
		Timing not confirmed		
13	Global 3000 Romanian products version 4.2	Timing not confirmed		

14	Autozaps – plans until end of 1995	2-Dec-94	will start to distribute 13-Dec-94	1 month's zaps up to 28 November 1994
		6-Jan-95	will start to distribute 16-Jan-95	1 month's zaps up to 23 December 1994
		3-Feb-95	will start to distribute 13-Feb-95	6 months' zaps up to 27 January 1995
		3-Mar-95	will start to distribute 13-Mar-95	1 month's zaps up to 24 February 1995
		31-Mar-95	will start to distribute 10-Apr-95	1 month's zaps up to 24 March 1995
		28-Apr-95	will start to distribute 9-May-95	3 months' zaps up to 21 April 1995
		2-Jun-95	will start to distribute 12-Jun-95	1 month's zaps up to 25 May 1995
		30-Jun-95	will start to distribute 10-Jul-95	1 month's zaps up to 23 June 1995
		4-Aug-95	will start to distribute 14-Aug-95	6 months' zaps up to 28 July 1995
		1-Sep-95	will start to distribute 11-Sep-95	1 month's zaps up to 24 August 1995
		29-Sep-95	will start to distribute 9-Oct-95	1 month's zaps up to 22 September 1995
		3-Nov-95	will start to distribute 13-Nov-95	3 months' zaps up to 27 October 1995
		1-Dec-95	will start to distribute 11-Dec-95	1 month's zaps up to 24 November 1995